Project Reporting on
the 2003 Transportation
Funding Package

Introduction

WSDOT prepares information for legislators, state and local
officials, interested citizens and the press on the progress of the
program funded by the 2003 Transportation Funding Package.
Much of the detailed information can be found on-line at the
WSDOT website. The Gray Notebook, in these special Beige
Pages, highlights each quarter’s progress and reports on finan-
cial and other program management topics as well as detailed
information on key projects.

The Beige Pages for this quarter are organized in the follow-
ing manner:

« Project Reporting
o Current Project Highlights and Accomplishments
o Project Delivery

« Financial Information

» Program Management Information
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We welcome suggestions and questions that can help us
strengthen this project delivery and accountability reporting.

Overall, project reporting uses several different tools, includ-
ing the Gray Notebook, web-based Project Pages and Quarterly
Project Reports (QPR). There is a Project Page on the website
for each major WSDOT project, and QPRs for Nickel funded
projects in the 2003 Transportation Funding Package.

Navigation to the Home Page and the Project
Pages

The Home Page (shown below) has several links that allow
access to the individual Project Pages. The Accountability
navigation bar provides access to the on-line version of the
Gray Notebook which provides some project “hot links.” The
Projects navigation bar provides direct links to several of the
state’s largest projects and access to WSDOT’s Projects Page.
The Projects Page can also be accessed from any WSDOT web
page by clicking on the “projects” tab at the top of every page.

WSDOT’s home page can be found at: www.wsdot.wa.gov/.

While WSDOT has developed user friendly reports and
front end applications to access project information on-line,
it is important to note that the data used to generate these
reports comes from antiquated legacy mainframe computer
systems. Although the quality of the data is good, the time
and effort needed to compile, verify and validate the data in
these reports each quarter is considerable (in other words,
the quality and apparent automation of these reports is the
result of much manual input and effort behind the scenes).

This overall issue was addressed in two recently completed
reports. One from the Joint Legislative Audit Review
Committee titled, “Overview of Washington State Depart-
ment of Transportation Capital Project Management”and a
second report, commissioned by the Transportation Perfor-
mance Audit Board, titled “Review of WSDOT’s Use of
Performance Measurement.” In each of these reports, a key
recommendation was made to conduct an assessment of the
effectiveness of current information systems and options for
addressing any deficiencies.

For more detail on this issue, please see Management
Information System and Needs on page 24 or for the
performance reviews page 83.
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Project Reporting on
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Project Reporting

Project Information Roadmap

Gray Notebook

Home Page

Project Pages
Project Pages report on all WSDOT 2003
Transportation Funding Package (Nickel)
projects. Project Pages provide detailed
information updated regularly:
o Overall Project Vision
« Financial Table, Funding
Components
« Roll-up Milestones
« Roll-up Cash Flow, Contact
Information
o Maps and Links QPR
o Quarterly Project Reports

Quarterly Project Reports (QPRs)
summarize quarterly activities:

« Highlights

« Milestones

« Status Description

« Problem Statement

« Risks and Challenges

» Project Costs/Cash Flow

« Contact Information
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Project Pages

Project Pages contain information on all aspects of a specific
project. An existing Project Page is shown below.

Project Pages provide details on overall project vision, funding
components, financial tables, milestones, status description,
problem discussions, risk and challenges, forecasting, maps,
photos, links and more.

Currently, approximately 230 Project Pages, of which 115 are
Nickel Projects, provide on-line updates.

The Quarterly Project Reports are accessible through a link on
the Project Page.

Project Pages provide a summary of the project status to date
and are updated regularly to the best of WSDOT"s ability.
Project Pages can be found at: www.wsdot.wa.gov/projects/
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Current Project Highlights
and Accomplishments

Summary of Project Advertisements,
Awards and Completions

This is WSDOT’s report of quarterly developments in the
delivery of the 2003 Transportation Funding Package for the
quarter ending December 31, 2004. This report will focus
on project delivery resulting from adjustments adopted by
the legislature and passed in the 2004 Supplemental Trans-
portation Budget and development of the 05-07 Capital
Improvement and Preservation Program.

As a regular part of its project management and accountabil-
ity strategy for the Legislature’s 2003 Transportation Funding
Package, a team of senior WSDOT managers from Olympia
meets in each region every quarter to review the progress and
status of each project and to offer assistance, support, and
coordination of issues or problems arising with any project.
This process also facilitates the ability of headquarters staff to
discuss project status with legislative members and staff and
to report firsthand to the Secretary and the Transportation
Commission.

The following project information is gathered from a variety
of sources within WSDOT and is principally the responsibility

of the various regional administrators and their project teams.

Biennium To Date

Projects Advertised and Completed
As of December 31, 2004, 31 highway projects in the 2003
Transportation Funding Package have been advertised.

Projects Completed

1) SR 9/SR 528 Intersection — Signal

2) I-90, Cle Elum River Bridge

3) I1-90, Geiger Road to U.S. 2 Median Barrier

4) I-90, Highline Canal to Elk Heights — Climbing Lanes
5) 1-90, Ryegrass Summit to Vantage — Climbing Lanes
6) 1-90, Sullivan —State Line Median Barrier

7) SR 97A, Entiat Park Entrance — Turn Lanes

8) SR 124, East Jct SR 12 — Reconstruction

9) I-182/U.S. 395 Interchange — Roadside Safety

10) SR 203, NE 124th/Novelty Rd. Vic

11) U.S. 395, Kennewick Variable Message Sign

12) SR 500, NE 112th Ave. - Interchange

Projects Advertised and Awarded
13) I-5, 2nd Street Bridge — Replace Bridge
14) I-5, Salmon Creek to I-205
15) I-5, Roanoke Vicinity Noise Wall
16) I-5, NE 175th St to NE 205th St - NB Lane
17) U.S.12/SR 124 to McNary Pool - Add Lanes
18) SR 16, 36th St. to Olympic NW - HOV
19) SR 18, Covington to Maple Valley Highway
20) SR 31, Metaline Fall to International Border
21) 1-90, Argonne to Sullivan Road

(includes I-90, Argonne to Pine Road)
22) 1-90, Eastbound Ramps to SR 18 - Signal
23) SR 161, 204th to 176th Street
24) SR 161, 234th Street to 204th Street E
25) SR 161, Jovita Blvd to South 360th Street
26) U.S. 395, NSC-Francis Avenue to Farwell Road
27) SR 527,132nd St. SE to 112th St. SE
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Projects Advertised But Not Awarded

28) I-5, Pierce County Line to Tukwila

29 SR 16, HOV Improvements — Union to Jackson Ave
30) SR 240/1-182 to Richland Y - Add Lanes

31) SR 240, Richland Y to Columbia Center Interchange

Awarded Projects

The total amount for the 27 awarded projects is $170 million,
$8 million below the engineer’s estimate. The total amount
of the pre-bid engineer’s estimate for the awarded construc-
tion contracts is $178 million. Four projects have been
advertised and are pending award. These projects are not
included in the engineer’s estimate total of $178 million.

Delayed/Deferred Projects

Seven projects scheduled to be advertised prior to Decem-
ber 31, 2004 have not been advertised. The circumstances of
these seven projects are as follows:

SR 3/SR 303 Interchange (Waaga Way) - New Ramp
Project redesign and remaining work on the environmental
permits has delayed the advertisement of this project from
December 2004 to May 2005.

SR7/SR 507 to SR 512 - Safety

Local and state elected officials requested that WSDOT
delay the project to allow time to pursue additional funding
for landscaping and other desirable adjuncts to the project
requested by the local community. The ad date is now March
2005.

SR 9, Nooksack Rd. Vic. To Cherry Street

Because of right of way issues as described in the September
2003 Gray Notebook the project has been deferred to the 05-
07 biennium.
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Current Project Highlights and
Accomplishments

Summary of Project Advertisements,
Awards and Completions

Delayed/Deferred Projects (continued)

I-90, Seattle to Mercer Island

WSDOT delayed the advertisement date for this project by
thirteen months, from December 2004 to January 2006,
to allow time for the issuance of the draft Environmental
Impact Statement. This will allow the design to be completed
by October 2005. This change was reported in December
2003.

SR 167, 15th St. SW to 15th St. NW - HOV

Because funding uncertainties had caused the design of
this project to sit “on the shelf” for many years, additional
time has been needed for re-design of stormwater treatment,
wetland mitigation and floodplain investigations to meet
new environmental requirements. This project now has a
planned advertisement date of October 2005.

SR 522, Bothell - UW Campus Access

The funding needed from the WSDOT partners did not
materialize during the 03-05 biennium. As a result, this
project has been deferred to the 05-07 biennium.

SR 522/I-5 to I-405

Because of the benefits of coordinating work with the City
of Lake Forest Park, the project has been deferred to the 05-
07 biennium.
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Current Project Highlights and
Accomplishments

Contract Advertising and Awards

2003 Transportation Funding Package (“Nickel Funds”)

Projects Advertised:

I-5, NE 175th to NE 205th - NB Auxilliary Lane

This project will widen northbound I-5 between northbound
NE 175th Street and NE 205th Street by adding a 12-foot add/
drop lane which will increase roadway capacity and improve
traffic operations. The project will also construct a noise wall
in the vicinity of North 180th Street. The contract was adver-
tised in October 2004 and awarded in December 2004 for $7.4
million.

I-5, Pierce County Line to Tukwila

Stage four of this project will construct a southbound HOV
lane from South 320th St. to the Pierce County line, and a
Northbound HOV lane from the Pierce County line to South
272nd St. The project was advertised in November 2004 and
awarded in January 2005 for $35.8 million. Construction is
planned to start in March with a planned project completion
in September 2007.

U.S.12/SR 124 to McNary Pool - Add Lanes

The project was advertised as scheduled on October 4, 2004
and the bids for contract was awarded on December 6, 2004
for $5.6 million. Work is scheduled to begin in January 2005
to construct the two additional lanes on U.S. 12 from SR 124 to
the McNary Pool.

SR 16, 36th St to Olympic Dr NW, Core HOV

This project will provide continuous HOV lanes on SR 16 from
the new 36th Street Interchange to the Olympic Drive Inter-
change on the west side of the Tacoma Narrows Bridge. Bids
were opened in December 2004 and awarded to the low bidder
for $3.9 million. Minor changes to milepost limits were made
to the contract that will now match the revised end milepost
limits of the new Tacoma Narrows Bridge project.

SR 31, Metaline Falls to International Border

The first stage of this project was awarded for $11 million on
October 15, 2004 and work began on November 29, 2004. The
second stage of this project will include replacement of the
Sullivan Creek Bridge and has a planned advertisement date
in January 2006.

SR 161, 204th to 176th

This project was advertised in November 2004 and awarded
in December 2004 for $5.1 million. Currently, utility reloca-
tion work is underway and construction will begin as weather
permits in spring 2005. There remains one outstanding right of
way parcel to be acquired. However, the owners have granted
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WSDOT possession and use of the parcel which will allow
construction to proceed as scheduled prior to finalizing the
purchase.

SR 161, Jovita Blvd to South 360th Street

The SR 161 widening project will improve traffic flow and
reduce congestion and accidents. The project was advertised
in September 2004 and awarded in December 2004 for $20.4
million. Work is expected to begin by April 2005.

SR 240/1-182 to Columbia Center Interchange - Add Lanes
This project was advertised for bid on December 20,2004. This
project constructs two additional lanes on SR 240 between
Richland and Kennewick, linking Interstate 182 with the U.S.
Department of Energy’s Hanford site, the Columbia Center
commercial areas, and east Kennewick’s industrial zones. This
project is the combination of two separate projects funded by
the 2003 Transportation Funding Package: SR 240/I-182 to
Richland Y-Add Lanes and SR 240, Richland Y to Colum-
bia Center Interchange. WSDOT combined these projects to
deliver them more efficiently and reduce impacts to the travel-
ing public.

U.S. 395, NSC-Francis Avenue to Farwell Road

This project constructs two lanes of the North Spokane Corri-
dor between Francis Avenue and Farwell Road and completes
the grading between U.S. 2 and Wandermere. This is a multi-
phased project with four contracts. On the first contract,
Farwell Road Lowering, the contractor completed placement
of all girders for the four bridges in October 2004. Forming
and placing rebar for the north and southbound bridges
were completed in December 2004. The contractor contin-
ues to form the south to north ramp bridge deck. Forming
of the wall footings began on November 2004 with an antici-
pated completion in January 2005. The Farwell Road Lowering
project is within budget with a completion date planned in
May 2005 depending on weather. The second contract, Gerlach
to Wandermere Grading, was advertised in November 2004
with the bid opening in December 2004 and award is pending.
Design work is underway for the remaining two contracts,
Francis Avenue to U.S. 2 - Grading and Paving and Francis
Avenue to U.S. 2 - Structures.

GNB | 5


http://www.wsdot.wa.gov/projects/US395NorthSpokaneCorridor/Francis_Farwell/
http://www.wsdot.wa.gov/projects/US395NorthSpokaneCorridor/Francis_Farwell/
http://www.wsdot.wa.gov/projects/I5_NE175th_NE205th_AuxLane/
http://www.wsdot.wa.gov/projects/I5_NE175th_NE205th_AuxLane/
http://www.wsdot.wa.gov/projects/I5HOVPiercetoTukwila/
http://www.wsdot.wa.gov/projects/I5HOVPiercetoTukwila/
http://www.wsdot.wa.gov/projects/US12SR124Wallula/US12_SR124_McNary/
http://www.wsdot.wa.gov/projects/US12SR124Wallula/US12_SR124_McNary/
http://www.wsdot.wa.gov/projects/piercecountyHOV/SR16_Olympic_Union/
http://www.wsdot.wa.gov/projects/piercecountyHOV/SR16_Olympic_Union/
http://www.wsdot.wa.gov/projects/SR31MetalineFallsIntern/
http://www.wsdot.wa.gov/projects/SR31MetalineFallsIntern/

Current Project Highlights and
Accomplishments

Construction Highlights

Several of the highway projects funded by the Nickel Account
are now under construction. More details can be found in
the respective on-line Project Pages at www.wsdot.wa.gov/
projects.

Highway Construction Program

I-90, Build Lanes from Argonne to Pines Road

This project constructs one additional lane in each direction
on I-90. Work has now exceeded the fifty percent complete
milestone. Work will continue through the winter on the
construction of the noise walls south of I-90 near Argonne
Road as weather permits. Eastbound traffic was routed to the
new pavement in late October 2004. No additional impacts
to traffic are expected until March 2005 when the westbound
traffic will be routed onto the temporary configuration during
construction of the new lane.

Project Completions

SR 9 - SR 528 Intersection

Heavy rains in September required extra erosion control work
and replacement of soft roadway shoulder material which
resulted in a minor construction cost increase of $73,000.
The project was still below the original 2003 Transportation
Funding Package amount of $710,000 even with the unantici-
pated expenditure. This project was operationally complete on
October 14, 2004 with all on site work now finished.

1-90, Cle Elum River Bridge

This project increased the vertical clearance of the westbound
Cle Elum River Bridge. The project was completed and opened
to traffic on November 4, 2004. The project was designed and
constructed within budget.

1-90, Geiger Road to U.S. 2 Median Barrier

This project installed 2.4 miles of concrete median barrier
to prevent vehicles from crossing into the opposing lanes
of traffic. Work began on September 13, 2004. The median
barrier installation was completed and all lanes reopened to
traffic on October 22, 2004.

I-90, Ryegrass Summit to Vantage - Truck Passing Lanes
This project constructed a new truck climbing/passing lane on
westbound I-90, from Vantage to the Ryegrass summit. The
project was completed nine months ahead of schedule and
within the original budget amount in November 2004.
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SR 203, NE 124th/Novelty Rd

The roundabout was opened to traffic in October 2004.
Additionally, the flood plain mitigation work originally
planned for the 05-07 biennium has been completed ahead of
schedule under the current contract. This resulted in advanc-
ing $62,000 of Nickel funding planned for 05-07 biennium
into the 03-05 biennium. Plant establishment and environ-
mental monitoring activities are expected to continue through
spring 2010.

U.S. 395, Kennewick Variable Message Sign

This project installed a Variable Message Sign (VMS) and
camera near the north end of the Columbia River Bridge on
U.S. 395 to warn drivers of congestion and accidents. Work
started in July 2004 and was complete in November 2004. The
system is fully operational and the VMS is connected to the
WSDOT Traffic Management Center in Yakima. The VMS
project was completed under budget.

SR 500, NE 112th Avenue - Interchange

The new interchange was officially opened to traffic at the
ribbon-cutting ceremony on October 29, 2004. The project
was completed on time and within budget. Although some
minor items of work remain, such as revegetation and irriga-
tion, they will not affect the traffic flow.

Other Highlights and Accomplishments

SR 270, Pullman to Idaho State Line — Additional Lanes
This project constructs a four-lane highway with a continu-
ous turn lane along the existing SR 270 alignment, as reported
in the September 2004 Gray Notebook. A public open house
presenting the current plans was held on October 20, 2004
with favorable results. Design work is currently focused on
contract plans and environmental documentation. Additional
wetlands have been identified within stormwater treatment
areas and roadway fills. The advertisement date will be delayed
approximately ten months, from January 2005 to Novem-
ber 2005, to make necessary changes to the design plan. As
reported last quarter, this resulted in shifting $2.4 million
from 03-05 into 07-09 and delaying the open to traffic date
one year to November 2007.

U.S. 395, NSC-U.S. 2 to Wandermere and U.S. 2 Lowering
This project completes four lanes between U.S. 2 and U.S. 395,
constructs the U.S. 395 interchange at Wandermere, constructs
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Current Project Highlights and
Accomplishments

Construction Highlights

the U.S. 2 interchange, constructs a pedestrian/bike path, and
builds a park and ride lot. This is a multi phased project with
two contracts, U.S. 2 Lowering and U.S. 2 to Wandermere.
As discussed in the last issue of the Gray Notebook, WSDOT
was considering the installation of a trench system in order to
drain perched water tables in the project area. The final cost
analysis revealed the dewatering project cost, if completed
separately from the existing contracts, would be higher than
expected. There also remained the possibility of not adequately
draining the material. Therefore, the benefits were not suffi-
cient to advance the work as a stand-alone project. WSDOT
concluded it would be better to address the dewatering work
in the larger U.S. 2 Lowering contract. This decision will not
affect the project schedule or budget.

Other Capital Programs - Rail:

Palouse River and Coulee City RR Acquisition

Right of way acquisition and operating lease negotiations with
the previous owner, WATCO, were successfully concluded on
November 1, 2004. This made WATCO the lease operator and
State of Washington the official owner of the initial 194 miles
of the planned 302 miles of track. The remaining 108 miles
will be purchased during the first quarter of the 2005-2007
biennium.

Tacoma R.M.D. RR Morton Line Repairs-Phase 2

This project will construct the second phase of the Tacoma
Rail Mountain Division’s Morton line upgrades to fully
restore rail service. Five miles of the lowest quality track have
been upgraded, rehabilitation of two key bridges is underway,
and the trans-load facility in Morton has been completed.
Completion is anticipated by the summer of 2005.

Other Capital Programs - Ferries:

Edmonds Multimodal Terminal

This is a partnership project between the City of Edmonds and
WSDOT. The plan is to relocate and build a new expanded
terminal that has multimodal facilities for both the City and
WSDOT. Although the partners envision a multimodal termi-
nal as the final product, this project is limited to what can
be accomplished with currently available funding. The new
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terminal will have a single slip, passenger overhead loading,
and provide grade separation between ferry and rail traffic.
WSDOT will fund the acquisition of a new site and build a
new ferry terminal of similar capacity to the existing terminal.
When increased ridership warrants and additional funding is
available, WSDOT will expand the terminal’s capacity and
add multimodal facilities. Negotiation with Unocal over the
purchase and sale agreement for the property needed for the
new ferry terminal is continuing. The Tribal Agreement has
not been finalized, but a final agreement is expected to be
reached in 2005.

Mukilteo Multimodal Terminal

This Nickel project is part of a companion project which is
funded with Pre-Existing state revenues and federal grants.
Work accomplished through June 2004 has been charged to
the companion project rather than this Nickel project. The
companion project is expected to receive $5.8 million in federal
funds, which fully funds WSDOT’s originally envisioned
Mukilteo Multimodal project. Sound Transit, the Port, the
City of Mukilteo, and WSF are working together in review-
ing options for constructing a parking structure on the tank
farm. WSF held two public meetings and an agency scoping
meeting to begin the environmental process. The team will
study the recommendations and refine the alternatives that
will be provided during the Environmental Assessment. The
companion project and Multimodal Terminal remains on
track to finish as scheduled by July 2010.

Catch-Up Preservation

This project addresses the backlog of deferred Ferry System
preservation work and facilitates reaching the preservation
performance standards established by the Legislature’s Joint
Task Force on Ferries. The revised expenditure plan reflects
the acceleration of work into the 2003-2005 biennium and
the addition of funds newly allocated from the 2013-2015
biennium. Based on continuous assessment of preserva-
tion needs, the elements of this project have been revised to
include dolphins at Anacortes, Bremerton, Kingston, Lopez,
Orcas, Shaw, Tahlequah, and Vashon; aprons at Anacortes,
Bremerton, Lopez, and Point Defiance; a trestle replacement
at Lopez; transfer span retrofits at Tahlequah and Vashon;
and upland preservation at Orcas and Point Defiance. WSF
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Current Project Highlights and
Accomplishments

Construction Highlights

identified two projects that accelerate ferry preservation
work into the 2003-2005 biennium and which need to be
performed immediately using catch-up preservation funds:
the Lopez Dolphin Replacement Project and the Tahlequah
Dolphin Replacement Project. Design work for both projects
started in February 2004. The Lopez design is ongoing, with
various alternatives under consideration, and will continue
through the rest of this biennium. The Tahlequah design was
completed in May 2004 and the project was advertised in June
2004. Construction at Tahlequah began in July 2004, and was
substantially completed in November 2004; final project close-
out will extend into 2005.

Other Capital Programs - Highways and Local
Programs

Columbia Center Blvd Railroad Crossing

Work continues on the excavation of the railroad grade and
construction of the bridge in Kennewick. The contractor has
indicated work should be able to continue through the winter
of 2004. If the contractor can continue working, the antici-
pated open to traffic for the bridge will be in April 2005.
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Project Delivery

Proposed Adjustments to Delivery Planning

Meeting schedule, budget and scope expectations is an impor-
tant element in WSDOT’s delivery of the projects in the 2003
Transportation Funding Package. Planning and design activi-
ties for specific projects sometimes identify the need to make
adjustments to construction delivery spending schedules.
Some of these adjustments will have no impact on critical
start or completion dates. Others may require adjustments to
critical dates. In the 2004 Supplemental Budget, the legislature
recognized this and provided additional management flexi-
bility to the Transportation Commission, allowing projects
presenting special circumstances to be modified within the
legislative guidelines.

Highway Construction Program:

SR 3/SR 303 Interchange (Waaga Way) - New Ramp

Project redesign and continuing issues with environmental
permitting have delayed the advertisement of this project from
December 2004 to May 2005. The Army Corps of Engineers
determined the project will require an individual permit
rather than the anticipated nationwide permit. The change in
the permit status will add a water quality certification require-
ment from the Department of Ecology. However, this delay is
not expected to interfere with the scheduled open to traffic
date in May 2006 or increase the overall budget for this project.
This delay will result in approximately $1.6 million shift-
ing from the 03-05 biennium to the 05-07 biennium. Several
elements of this project have been redesigned to improve levels
of service and improve route continuity between SR 3 and SR
303.

I-5, Salmon Creek to I-205 - Widening

The 2003 Transportation Funding Package provided a $34
million budget for this project. This project was awarded in the
spring of 2003 approximately $2 million under budget. This
lower award amount was then adopted in the 2004 Supplemen-
tal budget and shown as $32 million in the LEAP list. During
construction, this project encountered unforeseen site condi-
tions which have increased construction costs for this project.
WSDOT is requesting $2 million to cover the cost impacts
that have resulted from these unforeseen site conditions. The
project remains on schedule.

I-5/2nd Street Bridge - Replace Bridge

As reported in the September 2004 Gray Notebook, ground
breaking for this bridge replacement project was held in
August 2004. However, construction was delayed while a
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bridge pier design change proposed by the contractor was
reviewed that would result in fewer bridge closures (225 days
reduced to 210) and reduce traffic control costs. The change was
accepted with the project cost savings of $104,000 split 50/50
between WSDOT and the contractor. The contractor began
removing the existing bridge in October 2004. The design
change delayed the work which began three months later than
originally scheduled. As a result, expenditures for the 03-05
biennium will be $916,000 less than previously anticipated
and will need to be deferred to 05-07. This deferral does not
change the currently planned project cost or schedule.

I-5, S 48th to Pacific Avenue - Core HOV

The advertisement delay and shortened construction schedule
require adjustments to the overall Nickel spending plan
across the affected biennia. $10.6 million of Nickel funds
from the current biennium and $16.7 million from the 07-09
biennium are moved to the 05-07 biennium. The preliminary
engineering cost increased due to utility relocation costs, right
of way acquisitions, and environmental permits. However,
project work is on track for the planned advertisement date of
February 2005.

I-5/SR1611/C & SR 18 I/C (SR 161/SR 18 Triangle
Improvements)

This project will prepare a design analysis to develop a solution
to the congestion and safety problems involving SR 18, SR 161
and I-5, commonly called the “triangle.” Although the Nickel
funds were authorized in July 2003, the agreement with the
consultant was not set up until late January 2004. As a result
of the process, approximately $1.1 million of Nickel funding
will not be spent in the 03-05 biennium and will be shifted
to 05-07. The funding shift will not impact project delivery or
scope.

I-5/SR 532 Northbound Interchange Ramps

This project will construct improvements at the northbound
I-5 oft ramp and at the interchange where old SR 99 intersects
SR 532. The project remains on schedule and within budget.
However, right of way acquisitions are now anticipated to start
in March 2005. This will delay some of the planned expen-
ditures for the 03-05 biennium. As a result of this change,
WSDOT will need to shift $1.5 million in expenditures from
03-05 to 05-07.

I-5, Boeing Access Rd to Northgate EIS
Current expenditures during the 03-05 biennium have been
less than anticipated. As a result, the start of the project
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was delayed until January 2005. WSDOT will need to shift
$100,000 in expenditures from the 03-05 biennium to the 05-
07 biennium. This will not impact the advertisement or the
open to traffic date for future projects covered by the Environ-
mental Impact Statement (EIS).

I-5, Roanoke Vicinity Noise Wall

The first stage of this project was awarded in August 2004. The
second stage is being designed to accommodate the needs of
the City of Seattle and to change the tieback anchor founda-
tions for the noise walls. The noise wall panels, designed per
agreement with the neighborhood, require a longer time for
approval and procurement than anticipated by the design
office. This will result in a carry forward of $1.8 million in
construction funds into the 2005-2007 biennium.

SR 9/Nooksack Road Vicinity to Cherry St.

This project will construct a new highway alignment from
Nooksack Road to Cherry Street to alleviate weather-related
load restrictions, reduce the number and severity of accidents,
and improve freight mobility to the Canadian Border. To assist
in alleviating the forecasted shortfall in Pre-Existing Funds in
the improvement program in the 03-05 biennium, WSDOT is
proposing to spend $443,000 of Nickel funds in this project
advancing the funds from the 07-09 biennium and delay
drawing on spending the Pre-Existing Funds until the 07-09
biennium. These adjustments result in a net increase of Nickel
funds of $90,000 in the 03-05 biennium and $353,000 in the
05-07 biennium. The proposed change in timing of expendi-
tures in Pre-Existing and Nickel funds will have no impact on
the overall project cost.

SR 9/SR 522 to 212th Street SE (Stages 1b and 2)

Projected available funds for the improvement program from
Pre-Existing funds will fall short of what is needed for the
03-05 biennium. To resolve the shortfall, WSDOT will need
to spend approximately $600,000 more of Nickel funds first
in the current biennium and delay spending the Pre-Exist-
ing Funds until the 05-07 biennium. At the same time, an
updated construction schedule shows that a six-month accel-
eration of the open to traffic date from winter 2008 to summer
2007 is possible. The accelerated schedule will require advanc-
ing $2.2 million construction funding from 07-09 to earlier
biennia. The proposed change in timing of expenditures in
Pre-Existing and Nickel funds will have no impact on the
overall project cost.
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SR 16, I-5 to Tacoma Narrows Bridge - HOV

Although the project was advertised in March 2004, bid
opening has been delayed due to an appeal of the environ-
mental permit involving property acquisition. With the
appeal resolved, bid opening is scheduled for February 2005.
Construction is now anticipated to begin in April 2005 and
the 03-05 expenditures for construction have increased by
$12 million. Previously it was assumed that the permit-
ting issue would not be resolved in time to accomplish any
construction in this biennium. Final projected completion
date currently remains unchanged for the spring of 2007.

SR 20/Fredonia to I-5 - Widening

Design and right of way costs have increased on this project.
However, these cost increases have been offset by anticipated
savings in the construction phase. The design increase of
$650,000 is the result of expenses incurred to update environ-
mental reports. There is also an estimated $7 million right
of way cost increase as the result of more parcel impacts
than previously anticipated and increased property values.
According to the current project schedule, most right of way
acquisitions are scheduled to begin in January 2005. As a
result, $3.0 million for right of way expenditures will be shifted
to 05-07 instead of occurring in 03-05. The project remains on
schedule for its October 2006 advertisement.

SR 24/I-82 to Keys Road

This project will construct one additional lane in each direc-
tion on SR 24 from I-82 to Riverside Road and includes several
new structures. WSDOT has accelerated the project adver-
tisement date two months, from April 2005 to February 2005,
in order to coincide with the 2005 in-water work window to
begin construction of the Yakima River Bridge. Advancing
the project advertisement provides time to acquire materi-
als and mobilize equipment prior to the start of the only
environmentally permitted time frame when work is allowed
in the Yakima River per environmental permits. Due to the
advancement of the advertisement date, WSDOT expects the
four-lane improvement to be open to traffic ahead of sched-
ule in November 2006. As reported last quarter, there was
uncertainty on how the final expenditure plan would develop.
With the issues now resolved and to accommodate the accel-
erated time line and new construction schedule, based on the
fourth quarter expenditure plan, WSDOT will need to shift
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$7.5 million from the 07-09 biennium with $5.1 million into
03-05 and $2.4 million into the 05-07 biennium.

SR 99/S. 284th to S. 272nd St - HOV

This project will reduce congestion and enhance safety by
adding HOV lanes in both directions, upgrading bus zones,
improving pedestrian safety and accessibility, and giving
signal preference capability to transit buses at traffic signals.
Due to complex appraisal and negotiations on some parcels,
right of way and design spending for the current biennium
is lower than previously estimated. As a result, WSDOT will
need to shift $1.2 million from the 03-05 biennium to the 05-07
biennium. This adjustment does not affect the overall project
schedule or cost.

SR 99, Alaska Way Viaduct

Actual expenditures during the 03-05 biennium were less than
estimated due to the delay in selecting the preferred alterna-
tive by nine months. As a result, WSDOT will need to shift
$3.9 million in expenditures from the 03-05 biennium to the
05-07 biennium.

SR 106, Skobob Creek - Fish Passage

A Cost Risk Assessment (CRA) of the cost and delivery
plan prepared by a consultant working for the Hood Canal
Salmon Enhancement group has been completed by WSDOT.
The original estimate developed by the consultant did not
include a detour in the scope, but the CRA identified that a
detour route would be needed during construction. Subse-
quently, a new schedule and cost estimate were developed for
this project. The WSDOT CRA team found the addition of a
detour route would add approximately $500,000 or more to
the project cost. This change will also result in a construc-
tion schedule taking a year longer than originally planned
by the Hood Canal Salmon Enhancement group consul-
tant. With the project scheduled for advertisement in March
2005, WSDOT will need to increase the 2003 Transportation
Package funding from $330,000 to $830,000 in 03-05 to cover
the potential additional construction costs during the 2005
construction season.

SR 202/Preston-Fall City Road and SR 203

After an evaluation to determine the appropriate solution for
intersections described in the September 2004 Gray Notebook,
the result was a slightly lower design spending forecast for the
current biennium. The current proposal is to move $37,000 to
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the 05-07 biennium. This adjustment will have no impact on
the schedule or overall project cost.

SR 202, 244th Avenue NE Intersection

As reported last quarter, the local school district has requested
an acceleration of this project because school buses have diffi-
culty getting onto SR 202 from 244th Avenue. In response to
this request, WSDOT proposes to install a temporary signal
during the spring of 2005 to improve safety and access at this
intersection. In order to install the temporary signal in the
spring of 2005, $50,000 will need to be advanced from the 05-
07 biennium to the 03-05 biennium. The permanent signal
and right-turn pocket will be constructed in the summer of
2006 as originally scheduled. The overall project cost will not
be affected by this adjustment in order to delay the need to use
Nickel account funds.

I-405, Congestion Relief and BRT Projects

Actual expenditures during the 03-05 biennium have been
less than originally estimated. Moreover, project work in the
first quarter of the 03-05 biennium used Pre-Existing Funds,
as a result, WSDOT will need to shift $5.7 million in planned
Nickel fund expenditures from the 03-05 biennium to the 05-
07 biennium.

SR 509, I-5 Freight and Congestion Relief Project

This project will complete SR 509 between I-5 and South 188th
Street in SeaTac and will make related improvements on I-5
from South 200th to South 320th. Design was funded with
the expectation of receiving additional funding from RTID.
However, RTID funds did not become available and design
work on the project was reduced. If additional funding is not
provided by January 2007, the project work will be suspended
no later than June 2007. Offers will be made this biennium
for right of way acquisition with the available funding. Due
to the negotiation and acquisition process of right of way, the
project team estimates that approximately $14 million will not
be spent this biennium and should be carried forward into the
05-07 biennium.

SR 520, Bridge Replacement and HOV

Actual expenditures during the 03-05 biennium were less than
estimated due to the delay in selecting the preferred alterna-
tive by six months. As a result, WSDOT will need to shift $4.9
million in planned expenditures from the 03-05 biennium to
the 05-07 biennium.
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SR 520, W Lake Sammamish Pkwy to SR 202

This project will add a carpool lane and an add/drop lane in
each direction of SR 520, complete the SR 202 interchange,
construct a new ramp connecting westbound SR 202 to
westbound SR 520, and complete improvements to the West
Lake Sammamish Parkway interchange. The amount of design
spending in the current biennium was lower than expected for
the EIS review and will require the deferral of $875,000 from
03-05 to future bienniums. The project team has also identi-
fied an opportunity to advance construction of the westbound
SR 202 to westbound SR 520 ramp by 22 months to Decem-
ber 2006. This will provide improvements to traffic flow along
SR 202 at SR 520. Under this plan, the ramp would coincide
with improvements on SR 202 between SR 520 and Sahalee
Way. future analysis of advancing this ramp work is still
being conducted by WSDOT. An update of this project will be
provided in the March 2005 Gray Notebook.

SR 522/1-5 to SR 405 Multi-Modal Project

This project will provide improvements on SR 522 in conjunc-
tion with projects by the cities of Seattle, Lake Forest Park,
Kenmore, and Bothell. Acquisition of several properties for
right of way will be challenging to appraise and negotiate. As
a result, WSDOT is expecting to spend $800,000 less in the
current biennium than previously anticipated. At the same
time, the project team is forecasting current biennium design
expenditures that are $100,000 higher than planned. The net
result is WSDOT’s proposal to shift $702,000 from the 03-05
biennium to 05-07. This adjustment will not affect the project
scope, schedule, or overall budget.

SR 527,132nd St. SE to 112th St. SE

This is a partnership project with the City of Everett and
providesimprovements from 132nd SE to 112th SE for increased
safety and improved traffic flow. The roadway improvement
components of this project will be open to traffic by spring
2006. However, wetlands monitoring and other project activi-
ties will continue through December 2008. As a result, $219,000
in construction spending will occur in the 07-09 biennium
instead of the 05-07 biennium as previously planned.

SR 543, I-5 to Canadian Border - Additional Lanes For
Freight

The turnkey consultant approach to parcel acquisition and
business relocation has been a success on this project, with
nearly all of the acquisitions and relocations complete. The
last uncontested parcel acquisition is expected to be complete
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within the next two or three weeks, while the two remaining
GSA parcels have encountered some difficulty in obtaining
easements. There is only one remaining parcel that will have
to be acquired through condemnation. Right of way costs
remain within budget. The redesign of the retaining/noise wall
continued through the fourth quarter and an updated cost is
expected to be complete in January 2005. Review comments
on the JARPA (Joint Aquatic Resource Permit Application)
submitted last quarter to resource agencies were addressed
and the final application was submitted in early December
2004. The Multi Agency Permitting Team has committed to
expediting the JARPA review/approval process as much as
possible. As a result, WSDOT will need to shift $62,000 from
the 05-07 biennium to 03-05 biennium to support these activi-
ties in preparation for the advertisement in April 2005 .

SR 900/SE 78th St. Vicinity to I-90 Vicinity

This project provides improvements along SR 900 from
SE 78th Street to I-90. Right of way acquisitions have been
delayed from November 2004 to June 2005 pending a decision
on the final alignment. In addition, design expenditures are
lower than previously forecast. As a result, WSDOT will need
to shift $191,000 from the 03-05 biennium to 05-07 biennium.
This adjustment will have no affect to the project schedule or
overall project cost.
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The following projects were reported as requiring legislative
guidance and offered for legislative consideration.

Highway Construction Program

U.S. 2/U.S. 97 Peshastin East - Interchange

The project remains on schedule with the planned adver-
tisement date of September 2007. This project will affect
commercial and agricultural activities in the area. In response
to these concerns, a Design/Access hearing was held in Novem-
ber 2004 so that the public could understand and talk with
WSDOT about the various alternatives. WSDOT is analyz-
ing comments received during the hearing. An issue has been
raised about economic vitality regarding the proposed reduc-
tion in direct and cross access to U.S. 2 and/or U.S. 97. In
order to ensure the ability to efficiently continue to operate
orchards with ownerships lying on both sides of the highway
once the project is complete, the County Commissioners and
landowners have requested that an equipment undercrossing
be incorporated into the project to reconnect two county roads
that are to be closed and terminated with a cul-de-sac. This
and other issues raised have the potential of increasing the
project cost by approximately $1 million. Additionally, there
are proposals to have some property re-classified as commer-
cial that may also impact final project cost.

U.S. 2, Dryden - Signal

The preliminary engineering is underway and the project is on
schedule. Since the initial approval of the cost of the project,
Advance Warning Beacons have been installed on all signals
near the Dryden intersection. The Advance Warning Beacons
needed to be incorporated into this project for route continu-
ity and to alert drivers they are approaching a signal. The cost
increase of $116,000 is needed to fund the addition of Advance
Warning Beacons.

SR 18, Issaquah /Hobart Road to Tigergate

SR 18, Tigergate to I-90 - Widening

The current scope of this project is to complete the environmen-
tal documentation for widening SR 18 between Issaquah-Hobart
Road and I-90 and make improvements to the I-90/SR 18
interchange. As design enhancements continued, it became
apparent the I-90/SR 18 interchange should be the first section
constructed in the remaining corridor. FHWA had granted
WSDOT approval for the I-90 Sunset interchange project,
conditioned on the completion of a Route Development Plan
(RDP) for the I-90 corridor between Bellevue and North
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Bend. The RDP must be completed prior to approval of the
Access Point Decision Report for the I-90/SR 18 interchange.
WSDOT is seeking legislative approval for a scope change to
utilize project funds to complete the RDP for the I-90 corridor
between Bellevue and North Bend. In addition, as a result of
the RDP and a delay in the approval of the consultant agree-
ment, spending of approximately $1.3 million will be delayed
and transferred to the 05-07 biennium.

SR 18, Covington Way to Maple Valley

Last quarter, following contract award, WSDOT checked the
expenditure plan against the contractor’s preliminary sched-
ule to determine if adjustments were needed in expenditure
timing. The project team determined that 03-05 biennium
spending will be $2.2 million lower than expected because
most of the roadside restoration work has been rescheduled
for June 2005 when plant materials become available. With the
project cost being lower than the $3 million budgeted amount
in 03-05, WSDOT is proposing to transfer $1.6 million of
engineering and construction funds to the SR 18, Maple Valley
to Issaquah/Hobart Road project in the 03-05 biennia as
described below. The remaining $600,000 will be divided and
added to the next three bienniums and used to pay for higher
than expected costs for monitoring the projects’ compliance
with environmental permits.

SR 18, Maple Valley to Issaquah/Hobart Rd

During development of WSDOT’s 05-07 budget, a projected
shortfall of Pre-Existing Funds was identified. The project
team is forecasting the cost to complete the roadway contract
at $9.3 million higher than the current budget. This increase
resulted from additional earthwork, stormwater treatment,
wetland mitigation, and the associated engineering costs of
these activities. As part of the strategy to resolve this short-
fall, $2.2 million Nickel funds were advanced from the 07-09
biennium to the 03-05 biennium on this project to maintain
the schedule. WSDOT is also proposing to use the project cost
savings from roadside restoration work on the SR 18 Coving-
ton to Maple Valley project as described above of $1.6 million
of engineering and construction funds to cover a portion of
the $9.3 million increase. The remainder of the project cost
increase will be funded using Pre-Existing Funds.

SR 20, Quiet Cove Road to SR 20 Spur

WSDOT is requesting a scope change to resolve a funding
shortfall on this project. WSDOT has determined that staging
project construction will reduce the scope of work by focusing
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available funds on the section of SR 20 with the highest safety
need. Under this proposal, design and right of way acquisition
for the entire project and construction of stage one would be
funded with the original budget as a part of the 2003 Trans-
portation Funding Package. This would include the 1.4 mile
section from Quiet Cove Road to North Campbell Lake Road.
The advertisement for stage one would occur in October 2006
as originally planned and would include roadway realign-
ment, roadway widening, a new bridge, and roadside safety
work. An additional $3.9 million would be needed in the 05-
07 and 07-09 bienniums for stage two, which is the 1.8 mile
section from the North Campbell Lake Road to the junction
with the SR 20 Spur. WSDOT is seeking legislative approval to
stage this project and move ahead with stage one construction
as proposed. WSDOT will provide an update on the status of
this project by June 2005.

I-90/Eastbound Ramps to SR 18 - Signal

In September 2003, during the first stage of this project,
WSDOT installed a temporary signal at this location. On
review of the design schedule the project team decided to try
to advance stage two by one year, from January 2007 to Febru-
ary 2006. This schedule revision will require $2.2 million to
be advanced from the 07-09 biennium to the 03-05 and 05-
07 bienniums. Using the proposed design schedule, the traffic
signal and roadway improvements would be open to traffic in
spring 2007, sixteen months earlier than originally planned.
These changes will not affect total project cost.

SR 520, Bridge Replacement and HOV

The 2003 legislature baseline schedule assumed there would
be funding from RTID sources by July 2005. RTID funds
have not become available so the project faces a major slow
down for the 05-07 biennium and in subsequent biennia.
The proposed advancement of $13 million from the 09-11
biennium to the 05-07 biennium will avert that slow down for
two years. It is important to note that in order to meet the start
of construction in 2010, contingent on voter approval of RTID,
a significant investment above the Nickel funding would be
necessary in the 07-09 biennium ($100 million) with more to
follow in later years.

SR 522, Snohomish River Bridge to U.S. 2

The 2003 Transportation Funding Package provided funding
to widen SR 522 from the Snohomish River to Monroe. The
remainingsection between the Paradise Lake Road Interchange
and the Snohomish River Bridge including the construction
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of an interchange at Paradise Lake Road was anticipated to
be funded by RTID. With the uncertainty of RTID funding,
WSDOT is requesting to shift funds to construct the inter-
change and widen SR 522 from Paradise Lake Road to the
Snohomish River bridge. As part of this proposal, the inter-
change at SR 522/U.S. 2 will also be improved to provide better
access for westbound U.S. 2 to westbound SR 522 traffic. The
remaining improvements, widening SR 522 from Snohomish
River bridge to Monroe, will be constructed by RTID. This
proposal will provide a continuous four-lane divided roadway
from I-405 to the Snohomish River Bridge and address the
greatest safety needs. In addition to proposing a scope change,
WSDOT is also proposing to advance the scheduled comple-
tion of construction from 2015 to 2012. This proposal will
require $21.6 million from the 09-11 and 11-13 biennia to be
advanced forward to the 05-07 and 07-09 biennia.

Other Capital Programs: Rail

Bellingham - GP Area Upgrades

The Port of Bellingham, is working with the City of Belling-
ham, and negotiating with Georgia Pacific Corp. to purchase
the plant area and redevelop it. When the redevelopment
occurs, the Port is interested in relocating the BNSF Mainline
that now runs through the middle of the plant site. So far this
plan has not been completed, but its result could be higher
train speeds and elimination of at least one grade crossing.
Therefore, WSDOT is requesting putting the project on hold
and not expending the remaining $148,000 in the current
biennium. WSDOT recommends these funds be transferred
to the 07-09 biennium when the Port’s redevelopment plans
will be completed.

High Speed Crossovers - Titlow

This project will construct a crossover near Titlow Park in
Tacoma, which will allow passenger and freight trains travel-
ing in either direction to change tracks. BNSF began earthwork
construction in November 2004. The track and signal system
construction will begin in February 2005, after completion of
the earthwork. It is anticipated that all work will be complete
by July 2005. Some trains may be slowed during construction,
depending on construction activities.

NE 39th Street Railroad Crossing

WSDOT began design work on the 39th Street bridge in
Vancouver during March 2004 and railroad engineering
began in May 2004. WSDOT has completed negotiations for
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the purchase of two properties adjacent to West 39th Street
necessary for the new bridge and approaches. By January 2005,
the project design will reach the point where WSDOT and
BNSF can determine the remaining properties that need to be
purchased for the project. The budgeted amount in the 2003-
2005 biennium for property acquisition is $500,000. However,
based on preliminary estimates, this will only cover part of
the cost of required properties. WSDOT has requested that
$1 million be brought forward into the 2005-2007 biennium
from the 2007-2009 biennium for the purchase of property.
These funds will also be used for the relocation of houses and
businesses.

Mt. Vernon Siding Upgrade

This project will allow passenger trains traveling in opposite
directions on the single-track mainline to safely move around
each other just south of Mt. Vernon. The project completes
the contractual commitments with BNSF and guarantees the
continued operation of the second train on this route, currently
operating between Seattle and Bellingham. Engineering began
in November 2004. Phase one of the project will upgrade of
the existing rail siding, and phase two will construct storage
tracks in the Mt. Vernon/Burlington area. Due to the longer
than anticipated negotiations of the contract between BNSF
and its consultant, engineering of this project started later
than planned. As a result, the department is concerned that
as much as $500,000 of the $1.8 million appropriated in 03-05
will need to be delayed until the 05-07 biennium. Phase one
may not be completed by the end of 03-05. However, the overall
project completion date of June 2007 remains unchanged.
The project’s total appropriation for the entire project would
remain at $3.8 million.
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http://www.wsdot.wa.gov/projects/rail/PNWRC_Vancouver/
http://www.wsdot.wa.gov/projects/rail/PNWRC_MtVernonSiding/
http://www.wsdot.wa.gov/projects/rail/PNWRC_MtVernonSiding/
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Project Delivery

“Watch List” Projects - Cost and Schedule Concerns

WSDOT is watching some projects closely for warning that
changes in cost, schedule or scope may be at risk due to devel-
opments and discoveries during the project delivery process. In
some cases, these changes are outside the control of WSDOT.
Currently, the information regarding the changes for these
projects are in the early stages and making a conclusion based
on this information may be premature.

There are three categories of Watch List items presented in the
Gray Notebook: Items removed from the Watch List, Updated
Watch List Projects and New Items Added. Since informa-
tion provided regarding the possible changes on these projects
are in the early stages, WSDOT evaluates a variety of infor-
mation beyond the project information provided in the Gray
Notebook before reaching a decision or recommendation on
adjusting the cost, scope or schedule to address the need.

Items removed from the “Watch List” since
September 30, 2004

SR 3/SR 303 Interchange (Waaga Way) - New Ramp
Removed from the “Watch List”. See “Proposed Adjustments
to Delivery Planning”

1-5, S 48th to Pacific Avenue - Core HOV
Removed from the “Watch List”. See “Proposed Adjustments
to Delivery Planning”

SR 9/SR 522 to 212th Street SE (Stages 1b & 2)
Removed from the “Watch List”. See “Proposed Adjustments
to Delivery Planning”

SR 20, Quiet Cove Road to SR 20 Spur

Removed from the “Watch List”. See “Opportunities and
Options”

SR 106, Skobob Creek - Fish Passage

Removed from the “Watch List”. See “Proposed Adjustments
to Delivery Planning”

SR 543/I-5 to Canadian Border - Additional Lanes for
Freight

Removed from the “Watch List”. See “Proposed Adjustments
to Delivery Planning”

Bellingham - GP Area Upgrades
Removed from the “Watch List”. See “Opportunities and
Options — Other Capital Programs - Rail”

Palouse River & Coulee City RR Acquisition
Removed from the “Watch List”. See “Opportunities and
Options — Other Capital Programs - Rail”

GNB | 18

Updated Projects from the “Watch List” since
September 30, 2004

Highway Construction Program:

I-5, Chehalis River Flood Control

Rather than raise the roadway elevation, the 2003 Transpor-
tation Funding Package sought to alleviate chronic flooding
problems on I-5 in Lewis County using the less expensive
approach of increasing the capacity of the Skookumchuck
River Dam and building a levee system that would protect
I-5 and residential areas in Centralia and Chehalis. WSDOT
expected to participate in the dam portion of this project
as a partner with Lewis County and the US Army Corps of
Engineers (USACE). In September 2004, USACE advised
WSDOT that it had no funding for the project and believed
that dam acquisition for use as a flood control structure and
modifications to increase the dam capacity would have no
net benefit to flood control for I-5 as a stand-alone project.
USACE, Lewis County, and WSDOT are preparing agree-
ments to allow WSDOT to fund critical USACE levee work
in order to keep the project moving forward. The USACE’s
Chief’s Report has been signed, which is the first step toward
obtaining funding for levee construction.

SR 7/SR 507 to SR 512 - Safety

The Pierce County Chamber of Commerce and the Pierce
County Council have succeeded in securing more than $3
million through a Transportation Improvement Board grant
to add county-funded improvements to the project (includ-
ing curb, gutters, pedestrian lighting, irrigation, and street
trees). WSDOT design engineers are currently adding these
amenities to the construction contract. While WSDOT will
provide the engineering and will see to the construction of
this added work, all facets of additional improvements will
be paid for through Pierce County and will not affect the
Nickel funding budgeted for the original scope of work.

Two business owners have filed a lawsuit in Pierce County
Superior Court over business access issues. WSDOT is
working with the Attorney General’s Office to determine the
merits of the claims alleged in the legal action. These lawsuits
on project cost and delivery have yet to be determined.
Relocation of water, power, gas, phone, cable, and fiber will be
completed in the north half of the corridor by June 2005 and
utility relocation work for the south half will be completed

Measures, Markers and Mileposts — December 31, 2004

Project Delivery

“Watch List” Projects - Cost and Schedule Concerns

by November 2005. WSDOT has sequenced project construc-
tion to focus construction on the north half of the corridor
while utility work in the south half is being completed. The
project is otherwise expected to be ready for advertisement in
March 2005.

New ltems Added to the “Watch List” since
September 30, 2004

Highway Construction Program:

SR 4, Svensen’s Curve - Realignment

As reported in previous editions of the Gray Notebook, this
project is experiencing significant right of way acquisition
difficulties, which may result in WSDOT not being able to
fund this project. At this time WSDOT is proposing to trans-
fer $125,000 from right of way to preliminary engineering.
This will not change the biennial expenditure plan or total
project cost. Additional funding may be requested for the
project when final decisions are made regarding right of way
acquisition.

SR 539/Tenmile Road to SR 546

This project was put on hold in 1998 because of the lack of
funding. Currently, property information has been updated
and indicates that land values commercial development
along the corridor has been significant, causing land values to
increase above the forecast on which the proposed project cost
was built because land values have increased at a higher rate
than the inflation value applied to the old estimate to arrive
at the new. Design work continues on this project and right
of way information has been updated.The final right of way
plans are under development for this project. When complete
they will provide a more accurate estimate and identify any
opportunities to reduce right of way cost by avoiding high
value parcels.

Measures, Markers and Mileposts — December 31, 2004
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http://www.wsdot.wa.gov/projects/I5ChehalisBasin/
http://www.wsdot.wa.gov/projects/I5ChehalisBasin/
http://www.wsdot.wa.gov/projects/SR7safety/
http://www.wsdot.wa.gov/projects/SR7safety/
http://www.wsdot.wa.gov/projects/sr4Svensenscurve/
http://www.wsdot.wa.gov/projects/sr4Svensenscurve/
http://www.wsdot.wa.gov/projects/SR539_I5_Access/Tenmile_Border/
http://www.wsdot.wa.gov/projects/SR539_I5_Access/Tenmile_Border/

Financial Information

2003 Transportation Funding Package

- Paying for the Projects

The first Beige Pages (June 2003) displayed the revenue assump-
tion underlying the 2003 Transportation Funding Package.
The revenue forecast has now undergone numerous updates.
Change has also resulted from a law passed in the 2004 legis-
lative session that affected the distribution of revenue from
vehicle title fees. The following information incorporates the
November 2004 forecast change. Further refinements to debt
service estimates have also been made.

Revenue Forecasts
2003 Transportation Funding Package Highlights:
Deposited into the Transportation 2003 (Nickel) Account
(established by the 2003 legislature)
« 5¢ increase to the gas tax
« 15% increase in the gross weight fees on trucks
Deposited into the Multimodal Account
(established in 2000)
« An additional 0.3% sales tax on new and used vehicles
o A $20 license plate number retention fee

Forecast Update

The accompanying charts show the current projected revenues
over the next ten years (for the new funding sources) as
forecasted in November 2004 by the Transportation Revenue
Forecast Council. This forecast is compared to the legislature’s
assumed ‘baseline’ projections used in the budget-making
process back in March 2003. Both cumulative ten-year totals
and individual biennial amounts are shown.

Forecast comparisons include actual revenue collection data to
date as well as updated projections based on new and revised
economic variables. The November 2004 forecast includes 15
months worth of actual revenue receipt information for both
gas tax and licenses, permits and fee receipts. Gas tax receipts
for the Transportation 2003 (Nickel) Account, over the ten-
year period, are projected to be up slightly over the September
2004 forecast (0.4%) though the forecast for licenses, permits
and fees dropped slightly (-1.9%). Overall, these factors have
caused a slight decrease in the ten-year look for the account. In
the Multimodal Account, both vehicle sales tax projections and
the plate retention fee are lower than the September forecast
resulting in a slight decrease in the ten-year look (-1.1%).
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Transportation 2003 (Nickel) Account

Revenue Forecast

March 2003 Legislative Baseline Compared to November 2004 Transportation
Revenue Forecast Council with 2004 Legislative Session Impacts

Millions of Dollars
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Multimodal Account (New Sources)

Revenue Forecast

March 2003 Legislative Baseline Compared to November 2004 Transportation
Revenue Forecast Council
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Financial Information

Bond Sales Plan for New Authorizations Provided
by the 2003 Transportation Funding Package

The 2003 Transportation Funding Package
contained two new bond authorizations:

« Gas tax bonds: authorization of $2.6 billion
« State General Obligation (GO) bonds for $349.5 million

The proceeds from the new gas tax bonds will be used to fund
highway projects. The debt service will be paid by the nickel
increase in the gas tax. The proceeds from the new state GO
bonds will be used to fund rail and ferry projects. Debt service
for these bonds will be paid from the Multimodal Account.
Receipts from the new 0.3% sales tax on new and used vehicles
will be deposited to the Multimodal Account and will augment
rental car tax receipts and other fees already directed to this
account.

2003-2005 Biennium

For the 2003-2005 biennium, the legislature appropriated $275
million in proceeds from the new gas tax bonds and $47.7
million from the state GO bonds. The table at the right shows
the bond sales to date.

The final bond sale for the biennium is scheduled for March
2005. In light of recent adjustments to the cash flow require-
ment needs for projects funded by the Transportation 2003
(Nickel) Account, a revision to the 10-year plan will likely be
needed. The financial plans displayed in the next section give
an indication of what the bond sales are likely to be.

Measures, Markers and Mileposts — December 31, 2004

2003 Transporta-
tion Project Bonds
(Nickel Account)

Multimodal Bonds
(GO Bonds) RCW

Date of Sale RCW 47.10.861 47.10.867

August 2003 $80,000,000 $0

February 2004 $25,000,000 $20,000,000

July 2004 $70,000,000 $0

Total Bonds Sold

to Date $175,000,000 $20,000,000
GNB | 21



Financial Information

Transportation 2003 (Nickel) Account

A new account was established in the state treasury to be the
repository of the nickel gas tax increase and the increases
in various vehicle licenses, permits and fees. This account is
called the Transportation 2003 (Nickel) Account. Proceeds of
bonds issued under the $2.6 billion gas tax bond authoriza-
tion will also be deposited to this account. Uses of the account
include cash funding of highway and ferry projects identi-
fied by the legislature, and for paying debt service and other
associated costs for bonds sold to provide debt financing for
highway projects. Since gas tax receipts are deposited to this
new account, the uses of the account are restricted to highway
purposes as required by the 18th Amendment of Washington’s
Constitution. The financial plan below brings together all of
the projected sources (tax revenue, bond proceeds, interest
earnings) and uses (2003-2005 expected cash flow needs, 10-
year projected program expenditures, and debt service) of the
new account.

The gas tax receipts forecast for the ten-year period increased
slightly from the September 2004 forecast ($6.4 million)
and the forecast for licenses, permits and fees also increased

Transportation 2003 (Nickel) Account Pro Forma
2003-2005 Budget and Ten-Year Financial Plan
November 2004 Forecast

(dollars in millions)

slightly ($2.94 million). Changes to projected sources and
uses of funds have been updated to reflect this most current
forecast as well as the current projection of adjustments to
project expenditures. As changes, either positive or negative,
are incorporated into the financial plan the ending balances in
the outer biennia are affected. The updated pro forma predicts
a negative ending balance of approximately $18.4 million by
the end of the 2011-2013 biennium. The September 2004 pro
forma predicted a negative $22.5 million ending balance. This
change is due, in part, to the adjustments to project expendi-
tures.

Key economic variables, tax receipts, and interest rates will
continue to change over time. Future updates to forecasts,
including actual and revised assumptions pertaining to bond
sales and debt service, will again undoubtedly continue to
affect and change the projected final ending balance.

03-05 05-07 07-09 09-11 11-13 | Ten-Year Total

Balance Forward from Previous Biennium $0.0 $36.9 $1.6 $4.0 $6.8

Miniumum Balance ($5.0)

Sources:

Gas Tax Revenues (new 5¢) 294.4 335.8 355.8 372.5 388.3 1,746.9
Licenses, Permits and Fees Revenues 20.7 24.4 SiiE5) 38.7 39.8 1551
Interest Earnings 2.8 3.0 3.0 3.0 3.0 14.8
Bond Proceeds 260.0 732.0 733.0 525.0 350.0 2,600.0
Federal Funds 0.0 0.0 0.0 0.0 0.0 0.0
Local Funds 0.0 0.0 0.0 0.0 0.0 0.0
Total Sources of Funds $577.9 $1,095.2 $1,123.4 $939.2 $781.1 $4,516.7
Uses:

Cost of Bond Issuance 0.7 1.8 1.8 i3 0.9 6.6
Bond Sale Underwriters Discount 21 15 585 3.9 2.6 19.7
Debt Service Withholding 22.2 98.1 211.9 302.7 373.6 1,008.5
Highway Improvements 503.2 980.3 798.4 580.8 318.2 3,180.9
Highway Preservation 2.0 10.3 5.0 20.3 107.0 144.6
Washington State Ferry Construction 5.8 34.5 98.3 274 3.9 169.9
Total Uses of Funds $535.0 $1,130.7 $1,120.3 $937.4 $806.3 $4,529.7
Biennium Ending Balance $36.9 $1.6 $4.0 $6.8 ($18.4) ($18.4)
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Financial Information

Multimodal Transportation Account

The Multimodal Transportation Account was established in
2000 as the repository for tax revenues and operating and
capital expenditures not restricted by the 18th Amendment.
The 2003 Transportation Funding Package directs receipts to
this account from the additional 0.3% sales tax on new and
used vehicles and the license plate number retention fee. The
most significant pre-existing tax deposited to this account
is the rental car tax. The 2003 Funding Package also directs
proceeds from the $349.5 million state GO bond authoriza-
tion to this account.

Multimodal Account Pro Forma

2003-2005 Budget and Ten-Year Financial Plan*
November 2004 Forecast

(dollars in millions)

The Multimodal Account includes changes to projected
sources of funds, based on eleven months of actual receipts
and current forecast data. Forecasted increases to projected
revenues for the new revenue sources and increased projec-
tions for licenses, permits and fees over the ten-year period
have resulted in an increased ending balance. Previously, the
projected ending balance for the 2011-2013 biennium was $21.0
million. Now it is projected to be $15.3 million. The table below
displays the 2003-2005 current appropriations and poten-
tial supplemental adjustments. The outer-biennia displays
the department’s 2005-2007 submittal and ten-year plan as
approved by the Transportation Commission.

03-05 05-07 07-09 09-11 11-13 | Ten-Year Total
Balance Forward from Previous Biennium $14.1 $4.9 -$0.9 $14.0 $18.1
Sources:
Licenses, Permits Fee Distributions 18.6 16.1 16.7 17.2 177 86.3
Rental car tax 41.2 46.6 52.4 57.0 61.2 258.4 )
Sales Tax on New & Used Car Sales 652 701 756 805 839 8753 o0s e iaiine borkane
Miscellaneous Income U8 1.0 1.0 1.0 1.0 5:8
Bond Proceeds 44.2 479 1342 84.5 38.7 3495 Bond Authorization
from the 2003 Legislative
Federal Revenue 15.4 8.1 6.2 6.3 6.3 42.3  package
Local Revenue 10.2 0.3 0.2 0.2 0.2 10.9
Total Sources of Funds $196.2 $190.1 $286.2 $246.6 $209.0 $1,128.0
Operating Uses:
Cost of Bond Issuance 0.1 0.1 0.3 0.2 0.1 0.9
Bond Sale Underwriters Discount 0.4 0.4 1.0 0.6 0.3 2.7
Debt service 1.4 8.7 20.3 38.7 49.5 118.6
Transfers to Other Accounts & Agencies 9.9 4.5 4.5 4.5 4.5 27.9
WSDOT Program Support & Planning 5.9 BY5 515 B¥5 5.6 28.0
Public Transportation 49.8 51.6 56.0 60.3 63.7 281.4
WSF Maintenance and Operations 1741 4.2 4.4 4.6 4.8 35.2
Rail 341 38.9 39.5 40.3 41.0 193.8
Total Operating Uses of Funds $118.7 $113.9 $131.5 $154.7 $169.5 $688.3
Capital Uses:
Hwy Preservation POC 1.7 16.8 2.5 0.0 0.0 21.0
WSF Construction WOC 13.4 8.2 60.7 473 0.0 JERRR) Projects funded primarily
. from bonding authority
Rail YOC 51.7 38.9 76.6 40.4 42.3 249.9  provided in the 2003
Local Programs Z0C 19.9 18.1 0.0 0.0 0.0 38.0  Funding Package
Total Capital Uses of Funds $86.7 $82.0 $139.9 $87.7 $42.3 $438.5
Biennium Ending Balance $4.9 -$0.9 $14.0 $18.1 $15.3 $15.3
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Management Information
System and Needs

WSDOT management and staff have evaluated its informa-
tion system support programs and identified deficiencies in
how these systems work together to meet the needs of efficient
project delivery and program management as well as meeting
increasing performance measurement expectations.

Short term fixes focusing on the procedural issues (how the
supportsystemswillbe used), interfaceissues (how the business
support systems “talked” to each other), and data manage-
ment issues (what, how, and were information being created
and used) were identified and prioritized. Some examples of
these fixes include developed system usage instructions for
application users to improve data consistency integrity, facili-
tated ad hoc reporting with the use of Brio Query software,
added data to existing databases and data marts, and ensured
coordination between managers of critical systems.

In addition to the short-term fixes, the need was also identi-
fied for a comprehensive assessment of WSDOT’s business
support systems to develop a long-term plan to replace archaic
systems.

These issues and concerns have been identified in the past by
WSDOT and the legislature.

In the 2003 legislative session legislators supported WSDOT’s
budget request and directed the Department to work with the
Legislative Transportation Committee (LTC) and an indepen-
dent consultant to develop detailed information technology
investment alternatives. The selected alternative would serve
as the foundation for WSDOT’s long-term plan to replace its
current hodge-podge of technology deficient and inefficient
business support systems. Approval of the consultant’s state-
ment of work carried over to the 2004 session. This project is
currently not funded.
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Performance Reviews Indicate Need for
System Enhancements

Thisyear WSDOT has been the subject of three performance
reviews. Two of those reviews highlighted the inefficient
and cumbersome process needed to extract data.

The recent performance review developed for the Trans-
portation Performance Audit Board (TPAB) recommends,

“WSDOT’s Critical Systems Assessment study be funded.
As part of this study, WSDOT should define a plan that
will make the recording and reporting of performance
data timely and efficient.”

A second study, commissioned by TPAB, is an overview
of WSDOT Capital Project Management conducted by the
Joint Legislative Audit and Review Committee (JLARC)
states,

“These systems operate in silo environments. Having been
developed individually, over the years, and wth different
technologies, they are not integrated and cannot easily
transfer data from one system to the other.”

“WSDOT should conduct an assessment of the effective-
ness of current information systems options addressing
any deficiencies. The assessment should be focused on
identifying key capital business and analytical processes
and demonstrating to what extent they are supported by
automated systems.”

WSDOT agrees with these independent recommendations
for a plan to develop comprehensive and integrated business
support systems to address system deficiencies in support
of capital and analytical processes as well as recording and
reporting of timely performance data. See page 83 for more
detail on these reviews.
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Utilities Relocation

WSDOT utilities offices have been focusing efforts toward
early coordination and communication with utility compa-
nies. For example, the Southwest Region schedules meetings
with area project managers and the utility companies (within
the respective area) to discuss upcoming projects. These
meetings allow the companies to ask questions if they antic-
ipate the project described will impact their facilities in the
next six years. This approach helps WSDOT to minimize
project delay.

Four elements, with project examples, used to manage or avoid
impacts are as follows:

Utility Work prior to WSDOT Contract

In the South Central Region, South Columbia Basin Irriga-
tion District had three irrigation structures within the project
limits that needed to be relocated/reconstructed to allow for
the new lanes on the U.S. 12/SR 124 to McNary Pool project.
To ensure the relocation work was completed prior to the main
construction, the irrigation improvements were placed under
a separate, earlier contract. Work was accomplished during
the irrigation off-season to minimize impacts to irrigation
customers.

Avoiding Utilities

The North Central Region created a utility plan early in the
design process for the U.S. 2/Dryden Signal Project that
enabled it to design signal bases in locations that did not
impact buried fiber optic telecommunication lines.

Utility Work included in WSDOT Contract

The Olympic Region will include a sanitary sewer line in its SR
3 Waaga Way project. This will allow the contractor to sched-
ule work with its own forces to eliminate possible delay.

Coordination of Utility Crews and Contractor

Since the type of work varies with each project, it is important
to work closely with utility companies on how projects will be
built. The South Central Region is affecting a telecommunica-
tions line with its SR 24, I-82 to Keys Road project. The utility
company will relocate a portion of their facility prior to the
contract work and then, along with the WSDOT contractor,
will complete the remainder of the work during the course of
the project.
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Utilities Relocation Projects for Quarter Four
U.S. 12, SR 124 to McNary Pool

SR 24, I-82 to Keys Road

SR 240, I-182 to Richland Wye

SR 240, Richland Wye to Columbia Center 1/C
I-5 Salmon Creek To I-205

I-205/Mill Plain Exit to NE 112th Connector
I-5/SR 502 Interchange

NE 39th Street R/R Over crossing

SR 4/Svenson Curve.

I- Rush Road to 13th Street

I-90 (Argonne to Sullivan)

SR 270 (Pullman to Idaho State Line)

SR 31 (Metalline Falls to the International Border)
U.S. 395 (North Spokane Corridor)

Francis to U.S. 2 Grading and Paving section
Gerlach to Wandermere section

U.S. 2 Lowering section

I-90/Moses Lake Area

U.S. 2/97 Peshastin East Interchange

U.S. 2/Dryden Signal

SR 3 Waaga Way

I-5 48th to Pacific

SR 7 SR 512 to 112th Street

SR 7 512 to Roy Wye

SR 16 Union to Jackson

SR 106 Skobob Creek

SR 161 234th to 204th

SR 161 204th to 176th

SR 410 Bonney Lake



Program Management
Information

Environmental Documentation,
Review, Permitting, and Compliance

The Endangered Species Act (ESA) requires all projects with federal funds or permits to undergo consultation with the US
Fish and Wildlife Service (USFWS) and/or the National Oceanic and Atmospheric Administration National Marine Fisheries
Service (NOAA Fisheries). WSDOT must evaluate the effects that a project will have on listed species. Projects with no effect
on listed species do not need to undergo consultation. Projects that may affect listed species must undergo either informal or

formal consultation.

ESA Consultation Process: US Fish and Wildlife and NOAA Fisheries

by a Federal Agency or does it occur on section 7.

federal land?

h 4

Is the WSDOT project authorized or funded ? No. No consultation necessary under ESA

Yes. Will the project occur in an area with

listed species or designated critical habitat? section 7.

No. No consultation necessary under ESA

b 4

Yes. Will the project result in an adverse
effect to a listed species or designated critical Biological Assessment is

USFWS/NOAA Fisheries.

No. WSDOT requests informal consultation.

) WSDOT receives concurrence from USFWS/
submitted to

NOAA Fisheries. End of informal consultation.

habitat?
A 4

Biological Assessment is submitted by

a listed species or designated critical habitat.

Opinion in which USFWA/NOAA Fisheries identify
measures to minimize or avoid impacts to species

Federal agency to USFWS/NOAA Fisheries.

and habitats. End formal consultation.

A 4

The project will jeopardize the existence of a
listed species or designated critical habitat.

project.

Project cannot be constructed as proposed.
Discussion between USFWS/NOAA Fisheries
and WSDOT/Federal agency to revise the

Yes. Formal Consultation is required. ? The project will not jeopardize the existence of

Project is cancelled.

ﬂ WSDOT/Federal agency receives Biological

b 4

Project is revised and will

the continued existence of a listed species
neither destroy or adversely modify
designated critical habitat.

not jeopardize WSDOT/Federal agency receives Biological
Opinion in which USFWA/NOAA Fisheries identify
measures to minimize or avoid impacts to species
and habitats. End formal consultation.

Compliance with the Endangered Species Act
2003-2005 Biennium Construction Season

Eleven Nickel projects remain to be advertised for construc-
tion this biennium according to WSDOT’s delivery plan. Nine
of these projects have completed their Endangered Species
Act consultation. Two projects are being completed by local
agencies and their consultation status is unknown.

Compliance with the Endangered Species Act: Number of
Status for 11 Projects 2003-2005 Biennium Projects
Local project — ESA processing by local government 2
Endangered Species Act consultation complete 9
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03-05 Projects with Completed Consultation Process:

SR 240/I-182 to Richland Y -Additional Lines (Tri-Cities)
I- 90/Seattle to Mercer Island

SR7/SR 507 to SR 512 - Safety

SR 3/SR 303 Interchange (Waaga Way) - New Ramp

I-5, § 48th to Pacific Avenue - Core HOV

SR 9/SR 522 to 212th St SE

SR 9/228th St SE to 212 St SE

SR 24/1-82 to Keys Road Additional Lanes

SR 543/1-5 to International Boundary
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Environmental Documentation,
Review, Permitting, and Compliance

2005-2007 Biennium Construction Season

WSDOT has started the consultation process on six of the
37 Nickel projects for the 05-07 construction season. Twelve
projects have completed the consultation process. Two
projects (U.S. 12 Attalia Vicinity- Add Lanes, and I-5/SR 502
Interchange) will undergo formal consultation.

ESA Compliance Status for 37 Projects Number of
2005-2007 Biennium Projects
Biological Assessment underway 6

Local Project- ESA processing by local government 1

Projects lack sufficient information to start the 18

consultation process

Endangered Species Act consultation complete 12

05-07 Projects with Consultation Completed

SR 167, 15th St SW to 15th St NW - HOV
SR 9, Nooksack Rd Vicinity to Cherry St
SR 270, Pullman to Idaho State Line

SR 516, 208th and 209th Ave SE

SR 9 Schloman Rod. Vic-256th St. E Vic
SR 9, 108th Street NE (Lauck Road)

I-90 Moses Lake Area - Bridge Clearance
SR 4 Svensen’s Curve — Realignment

SR 522/1-5 to SR 405 Multimodal Project
1-405/SR520 to SR 522

SR 522, UWBCC Campus Access

I- 90 Eastbound Ramps to SR-18, Signal

Ferry and Rail Projects

Ferry and Rail projects follow the same ESA consultation
process as highway construction projects. This biennium
the Tahlequah Dolphin Replacement ferry project has not yet
started consultation. One rail project, the High-Speed Cross-
overs-Titlow, has completed the consultation process. Three
ferry projects (Tahlequah Transfer Span Retrofit, Anacortes
Dolphin Replacement Phase 2, and the Lopez Dolphin Replace-
ment) and three rail projects (Mt. Vernon Siding Upgrade,
Bellingham - Georgia Pacific Area upgrades and the PA Junction
Curve Realignment and Delta Yard Storage Tracks) scheduled
for ad in the 05-07 biennium are not far enough along in the
design phases of the projects for the consultation process to
begin.
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Additional Listings to the Endangered Species Act
In July 2004, critical habitat for bull trout was designated
for the Lower Columbia River Distinct Population Segment
(DPS) and proposed for the Puget Sound DPS. Critical habitat
for 12 species of salmon that live in Washington State waters
were also designated (see below for a complete list). In Decem-
ber 2004, the Southern Resident Killer Whale population was
proposed for listing as threatened. Additional critical habitat
for Snowy Plovers was proposed, too.

There is no “grandfathering” of projects under the Endan-
gered Species Act. All projects with federal funding which
will not complete construction prior to the finalization of
these listings must address these proposed listing through a
process similar to Endangered Species Act consultation. This
will result in an increased workload for WSDOT, US Fish and
Wildlife Service and National Office of Atmospheric Admin-
istration - Fisheries.

Salmon Species Added to ESA Listing
Puget Sound Chinook

Lower Columbia River Chinook
Upper Willamette River Chinook
Upper Columbia River (spring-run) Chinook
Hood Canal (summer-run) Chum
Columbia River Chum

Ozette Lake Sockeye

Upper Columbia River Steelhead
Snake River Basin Steelhead

Middle Columbia River Steelhead
Lower Columbia River Steelhead
Upper Willamette River Steelhead
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Construction Safety
Information

This section of the Beige Pages tracks the job site safety record
on the 2003 Transportation Funding Package projects. All
recordable injuries are recorded for both WSDOT personnel
as well as the contractors engaged by WSDOT to perform the
construction work. This information is combined into a single
number indicating the total number of recordable injuries per
project per quarter. A recordable injury is any work related

Program Management
Information

Construction Employment
Information

How Many Construction Workers Work on the 2003
Transportation Funding Package Projects?

WSDOT has asked contractors on the 2003 Transportation
Funding Package projects in construction to provide WSDOT
with a “snapshot” estimate of the “average” direct job site
employment on each job over the course of the quarter. The
following table shows the prime contractors’ responses for

Douglas Roemar of

Tapani Construction
puts on his safety hat
and vest before going

death and work related illness and injury that result in death,
loss of consciousness, days away from work, days of restricted
work or medical treatment beyond first aid.

their work and their on-site subcontractors on the projects that
have gone to construction. Of course, direct employment is
only the first of the economic benefits from construction activ-

Number of Recordable Injuries
Project and Project Team: Contractor and WSDOT Project Engineer

July-Sept. 2004

to work. ity. Labor economists have examined the direct and indirect

Oct.-Dec. 2004

benefits of construction employment. A useful guide is the
Associated General Contractors of Washington’s Economic

“Faces of the

I-5/Salmon Creek to 1-205 (Hamilton Construction and Donald Owings, P.E.) 0 0 Impact of the Construction Industry on the State of Washing- of Millplain
SR 500/NE 112th St Gher Rd Interchange (Tapani UnderGround and Chuck Ruhsenberger, P.E.) 0 0 ton, 2003 Update, prepared by the University of Washington, Construction
I-90/Argonne Rd to Sullivan Rd (Scarsella Bros Inc. and Darrel McCallum, P.E.) 0 1 at www.agcwa.com/public/industry/Impact_2003.pdf.
I- 90/Highline Canal to Elk Heights (Scarsella Bros. Inc. and Paul Gonseth, P.E.) 0 Completed
1-90/Ryegrass Summit to Vantage (Superior Paving Co. and Will Smith, P.E.) 0 0 Average Number of Workers Employeed by Prime and Subcontractors
1-182/U.S. 395 I/C - Roadside Safety Completed Completed Project/Contractor July- Sept. 2004  Oct. - Dec. 2004
SR 124/East Jct. SR 12-Reconstruction/Curve Completed Completed |-6/Salmon Creek to [-205 (Hamilton Construction and its 53 Subcontractors) 59 38
SR 9/SR 528 Intersection- Signal (Signal Electric Inc. and Marlin Lennssen, P.E.) Data Not Available 0 SR 500/NE 112th St Gher Rd Interchange (Tapani UnderGround and its 14 Subcontractors) 29 32
U.S. 97A, Wenatchee North-Paving (Basin Paving Co. and Terry Mattson, P.E.) 0 0 [-90/Argonne Rd to Sullivan Rd (Scarsella Bros. and its 26 Subcontractors) 39 26
U.S. 395/Kennewick Variable Message Sign (Colvico Inc. and Moe Davarri, P.E.) 0 Completed I- 90/Highline Canal to Elk Heights (Scarsella Bros. and its 15 Subcontractors) 5 Completed
SR 527, 132nd St. SE to 112th St. SE (KLB Construction Inc. and Marlin Lennsen, P.E.) 1 2 1-90/Ryegrass Summit to Vantage (Superior Paving and its 16 Subcontractors) 29 16
U.S. 395, NSC - Farwell Road Lowering (Max J. Kuney Co. and Robert Himes, P.E.) 0 0 1-182/U.S. 395 I/C - Roadside Safety Completed Completed
SR 161/234th St TO 204th St E (Scarsella Bros. Inc. and Howard Diep, P.E.) 0 0 SR 124/East Jct. U.S. 12-Reconstruction/Curve Completed Completed
SR 16/6th Ave to Jackson Ave - HOV (Tri-State Construction, Inc. and Dave Zeigler, P.E.) 0 Data Not Available SR 9/SR 528 Intersection - Signal (Signal Electric and its 9 Subcontractors) 1 1
SR 203, NE 124th / Novelty Rd. Vic. Roundabout (Wilder Construction Co. and Brian Dobbins, PE.) 0 0 U.S. 97A, Wenatchee North-Paving (Basin Paving and its 9 Subcontractors) No Work 1
I-90/Cle Elum River Bridge 90/134 N (Diamaco Inc. and Paul Gonseth, P.E.) 0 0 U.S. 395/Kennewick Variable Message Sign (Colivico and its 4 Subcontractors) 23 Completed
I-5/Federal Way-S 317th St. HOV (Icon Materials and John Chi, P.E.) Data Not Available 0 SR 527, 132nd St. SE to 112th St. SE (KLB Construction and its 32 Subcontractors) 18 22
SR 14, West Camas Slough Bridge (Peterson Brothers Inc. and Donald Owings, P.E.) 0 Completed U.S. 395, NSC - Farwell Road Lowering (Max J. Kuney and its 15 Subcontractor) 3 19
I-90, Sullivan Rd to Idaho State Line- phase two (Inland Asphalt Co. and Darrel McCallum, P.E.) 0 0 SR 161/234th St to 204th St E (Scarsella Bros. and its 19 Subcontractors) 33 20
I-5, 2nd St. Bridge Replacement (Mowat Construction Co. and Dave Chrisman, P.E.) 0 0 SR 16/6th Ave to Jackson Ave - HOV (Tri-State Construction and its 19 Subcontractors) 13 12
SR 543, I-5 to International (Condon- Johnson and Associates and Mark Russell, P.E.) 0 Completed SR 203, NE 124th/Novelty Rd. Vic Roundabout (Wilder Construction and its 25 Subcontractors) 8 4
SR 21, SR 25/31 Guardrail (Peterson Brothers Inc. and Ken Olson, P.E.) 0 0 [-90/Cle Elum River Bridge 90/134 N (Diamaco and its 8 Subcontractor ) 2 2
SR 18, Covington Way to Maple Valley (Terra Dynamics Inc. and Derek Case, P.E.) 0 1 |-5/Federal Way-S 317th St. HOV (Icon Materials and its 35 Subcontractors) 26 27
1-90, Geiger Rd to U.S. 2 Median Barrier (N.A. Degerstrom Inc. and Robert Hilmes, P.E.) 0 0 SR 14, West Camas Slough Bridge (Peterson Brothers and its 2 Subcontractors) 10 Completed
SR 240, SR 240/Yakima River Bridge (Wildish Standard Paving Co. and Moe Davari, P.E.) 0 0 [-90, Sullivan Rd to Idaho State Line - phase two (Inland Asphalt and its 9 Subcontractors) 1 1
SR 900/Newport Way to 1-90,Widening (Mowat Construction Co. and Dave Becher, P.E.) 0 0 I-5, 2nd St. Bridge Replacement (Mowat Construction and its 19 Subcontractors) 3 20
SR 18/Maple Valley to Issaquah/Hobart Rd (Guy F. Atkinson Co. and Derek Case, P.E.) 0 0 SR 543, I-5 to International (Condon- Johnson and Associates and its 2 Subcontractors) 2 Completed
SR 528/SR 529 Paving/Columbia Ave to 55th (Wilder Construction Co. and Marlin Lennsen, P.E.) 0 0 SR 21, SR 25/31 Guardrail (Peterson Brothers) 18 35
U.S. 12/SR 124 to McNary Pool-Irrigation Work (Ray Poland and Sons and Moe Davari, P.E.) Prior to Start Date 0 SR 18, Covington Way to Maple Valley (Terra Dynamics) Data Not Available 1
SR 31, Metaline Falls to the International Border (M.A. Deatley Construction and Robert Hines, PE.)  Prior to Start Date 0 1-90, Geiger Rd to U.S. 2 Median Barrier (N.A. Degerstrom and its 4 Subcontractors) 2 2
SR 240, SR 240/Yakma River Bridge (Wildish Standard Paving and its 35 Subcontractors) 27 22
SR 900/Newport Way to 1-90- Widening (Mowat Construction and its 56 Subcontractors) 42 27
SR 18/Maple Valley to Issaquah/Hobart Rd (Guy F. Atkinson and its 38 Subcontractors) 76 60
SR 528/SR529 Paving/Columbia Ave to 55th (Wilder Construction and its 14 Subcontractors) 8 1
U.S. 12, SR 124 to McNary Pool - Irrigation Work (Ray Poland and Sons and its 4 Subcontractors) Prior to Start 5
SR 31, Metaline Falls to International Border (M.A. Deatley Construction and its 9 Subcontractors)  Prior to Start 3
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Consultant Utilization

Consultant utilization is at an all time high for WSDOT. For
the Urban Corridors Office alone, over 80 different consul-
tant firms have received expenditure authorizations since July
1, 2003. Over 100 consultant firms have received expenditure
authorization for the 2003 Transportation Funding Package.
During the third and fourth quarter (July 1, 2004 to December
31, 2004) major authorizations were increased for:

- SR 520, Bridge Replacement and HOV

- SR 99, Alaska Way Viaduct

- I-405, Congestion Relief ¢ Bus Rapid Transit (BRT)
- SR 520, West Lake Sammamish Pkwy to SR 202

The net total of new authorizations during the third and fourth
quarter for work not previously authorized was $16,356,000.
Total consultant agreement work authorized to date for the
2003 Transportation Funding Package is $98.5 million.

WSDOT has utilized various consultant disciplines during
this biennium. Beside the usual areas of transportation
engineering and environmental documentation, a number of
recognized international experts in highly specialized fields
are providing panel and board type oversight and consulta-
tion in preparation for design-build contracting, an area that
WSDOT seeks additional expertise. WSDOT contracts with
consultant firms as the need occurs within the schedule of
each of the projects.
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